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Ms. Demetra Salisbury 

The Boeing Company • 
P.O. Box 516 
St. Louis, MO 63166-0516 
(314) 232-0232 TELEX 44-857 

U.S. Environmental Protection Agency Region VII 
901 North Fifth Street 
Kansas City, Kansas 66101 

Enclosure: Corrective Action Quarterly Progress Report-Fourth Quarter 2003 

Dear Ms. Salisbury: 

The enclosed Quarterly Progress Report is submitted as required by Section XI. of 
the Corrective Action Conditions of the Hazardous Waste Management Facility 
Permit, Number MOD 000 818 963. Three copies of the report will also be 
submitted to the Missouri Department of Natural Resources as required under the 
terms of the permit. 

Please contact me should you need additional information. 

Sincerely, 

Joseph W. Haake, Group Manager 
Environmental and Hazardous Materials Services 
Dept. GT64C, Bldg. 220, Mailcode S221-1400 
(314) 232-6941 
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Quarterly Progress Report for Fourth Quarter 2003 

Description of the work completed 

Submitted the Draft RFI document to MDNR in October. 

Met with MDNR and St. Louis Airport representatives in November to discuss the RFI 
document and data gaps. 

Submitted the Draft Risk Assessment to MDNR in December. 

Summary of all findings 

RFI and Risk Assessment findings are included in the submitted documents. 

Summary of all problems or potential problems and actions taken to rectify problems 

None 

Projected work for the next reporting period 

Address MDNR comments and finalize the RFI and Risk Assessment documents. 

Submit an Interim Measures Work Plan for SWMU 17. 

Submit a Corrective Measures outline. 

Instances of noncompliance with the corrective actions of the permit 

None 
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